



Technology Review of Small-Scale Woody Biomass-Fired Combined Heat and Power Systems

Monthly Progress Report # 1

Date: December 1, 2011

Report Period: November 1, 2011 through November 30, 2011

Prepared By: Tad Mason, Project Manager, TSS Consultants

Introduction: This monthly progress report provides the Yosemite-Sequoia Resource Conservation and Development Council (Council), the North Fork Community Development Corporation (CDC), and other interested parties with an update on activities conducted in support of the Technology Review.

Project Activities:

- Completed a small-scale CHP technology review.
- Delivered findings of the technology review including a technology matrix that summarized the top 10 candidate technologies. CDC reviewed the matrix and selected the top 5 candidates.
- Drafted the Request for Information document. Modified the draft document with input from the CDC Board of Directors (and other interested stakeholders) and issued the final RFI document to the targeted candidates (top 5).
- Contacted representatives for the top 5 candidates to confirm receipt of the RFI and to answer questions.

Highlights of Projected Activities planned for the next 30 days:

- Continued follow up with targeted candidates to solicit responses to the RFI.
- Continued contact with candidates to answer questions.