9/9/09 Special Web Vote on Change Order

Posted on September 9, 2009 by admin

There was an internet vote taken, that needed to be made before the next CDC Meeting. the wording of the motion was as follows:

> "Do you agree to approve the change order in the amount of $5,450.00 submitted by ICS for the relocation of conrete from the Dip Tank area to the lower area where concrete has previously been stockpiled?"

The vote was 8 in favor, 0 opposed, 0 abstentions

The Change order follows:

September 9, 2009

Ms. Jill M. Ross
Grant Administrator sent via e-mail: jill.mross@scbglobal.net
North Fork Community Development Center
57839 Road 225
P.O. Box 1484
North Fork, CA 93643

RE: CHANGE ORDER PRICING FOR RELOCATING CONCRETE STOCKPILE TO LOWER AREA

Ms. Ross:

Innovative Construction Solutions-Norcal (ICS-Norcal) is pleased to submit this fixed-firm/unit rate change order, for relocation of the concrete stockpile from the Dip Tank area, to a lower area where concrete has previously been stockpiled, and where in the future, you will have a crusher brought in.

ICS-Norcal wil perform the work based on one 8 hour day, for the following fixed firm prices.

Labor $2,307.00
Equipment $1,218.00
Trucking $1,175.00
Lodging & perdiem $750.00

TOTAL $5,450.00

I trust this meets your requirements; if you need any additional information or have any questions, please do not hesitate to call me at (510)782-5415. Please let me know at your earliest convenience, if you would like us to proceed with relocating the concrete.

Sincerely,

Bill R. Lewis Goody Seif
Senior Project Manager General Manager